

# MICIP Portfolio Report

## Eagle Crest Charter Academy

---

### Goals Included

#### Active

- Improve WIDA writing domain score
- SRQ Goal

---

### Buildings Included

#### Open-Active

- Eagle Crest Charter Academy

---

### Plan Components Included

Goal Summary

Strategy

Summary

Implementation Plan

Buildings

Funding

Communication

Activities

Activity Text

Activity Buildings

# MICIP Portfolio Report

## Eagle Crest Charter Academy

---

### Improve WIDA writing domain score

*Status:* ACTIVE

*Statement:* 30% of students will have a 4.5 or above on the writing domain on WIDA in 2028.

*Created Date:* 12/13/2024

*Target Completion Date:* 06/09/2028

## Strategies:

### (1/1): Sheltered Instruction Observation Protocol (SIOP) Model of Instruction

**Owner:** Louise Moore

**Start Date:** 01/23/2025

**Due Date:** 06/09/2028

**Summary:** The SIOP Model (Sheltered Instruction Observation Protocol) is a research-based framework designed to make content comprehensible for English Language Learners (ELLs) while simultaneously developing their academic language proficiency. It integrates best practices for language development and content teaching through eight key components: Lesson Preparation, Building Background, Comprehensible Input, Strategies, Interaction, Practice/Application, Lesson Delivery, and Review/Assessment. Originally developed for ELLs, SIOP is beneficial for all students, particularly in classrooms with diverse learning needs. It helps bridge the gap between language development and content learning.

**Buildings:** All Active Buildings

**Total Budget:** \$110,277.00

- Sec. 41 Bilingual Education Grant (Federal Funds)
- Title III Part A, English Learners (Federal Funds)
- General Fund (Other)

#### Communication:

Method	Audience
<ul style="list-style-type: none"> <li>• Other</li> <li>• School Board Meeting</li> <li>• Presentations</li> <li>• Parent Newsletter</li> </ul>	<ul style="list-style-type: none"> <li>• Educators</li> <li>• Staff</li> <li>• School Board</li> <li>• Parents</li> </ul>

#### Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
Teachers learn and utilize SIOP based instructional strategies to build vocabulary, background knowledge, and overall comprehension strategies to impact reading and writing proficiency.	Sheryl Weeldreyer	01/23/2025	06/09/2028	COMPLETE
<b>Activity Buildings:</b> All Buildings in Implementation Plan				

---

## SRQ Goal

*Status:* ACTIVE

*Statement:* Eagle Crest will collect 100% or SRQ's within 5 days of student enrollment by June of 2028.

*Created Date:* 12/13/2024

*Target Completion Date:* 06/09/2028

## Strategies:

### (1/1): Equitable Allocation of Resources

**Owner:** Louise Moore

**Start Date:** 01/23/2025

**Due Date:** 06/09/2028

**Summary:** Equitable allocation of resources in schools involves strategically distributing and utilizing financial, human, and material resources to meet the diverse needs of students, families, and staff, to ensure all students have the support and opportunities they need to experience empowering, rigorous, learning outcomes, regardless of background. This practice ensures all students have access to the tools, opportunities, and support required for success, focusing on the effective allocation and use of resources based on the specific needs of the student, rather than equal distribution alone.

**Buildings:** All Active Buildings

**Total Budget:** \$10,000.00

- Title I Part A (Federal Funds)
- ISD Reimbursement (Other)

#### Communication:

##### Method

- School Board Meeting
- Presentations
- Parent Newsletter

##### Audience

- Staff
- School Board
- Parents

#### Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
Collect SRQ's within 5 days of enrollment and communicate with SFL.	Louise Moore	01/23/2025	06/09/2028	ONTARGET
<b>Activity Buildings:</b> All Buildings in Implementation Plan				
Identify families who may qualify for McKinney Vento services and supports.	Louise Moore	01/23/2025	06/09/2028	ONTARGET
<b>Activity Buildings:</b> All Buildings in Implementation Plan				
McKinney Vento Coordinator/SFL interviews individuals who may qualify for MV support.	Louise Moore	01/23/2025	06/09/2028	ONTARGET
<b>Activity Buildings:</b> All Buildings in Implementation Plan				

Activity	Owner	Start Date	Due Date	Status
Registrar reports SRQ status and MV Coordinator reports MV status at bi-weekly O3's.	Louise Moore	01/23/2025	06/09/2028	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				
MV Coordinator monitors MV family needs and provides access to resources.	Louise Moore	01/23/2025	06/09/2028	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				